

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	4th Quarter			1st Quarter			2nd Quarter			3rd Quart		
							Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
1	<b>Metro Government Charter Commission</b>	<b>196 days?</b>	<b>Tue 11/10/09</b>	<b>Tue 8/10/10</b>														
2	<b>Initiation Phase</b>	<b>6 days?</b>	<b>Tue 11/10/09</b>	<b>Tue 11/17/09</b>														
3	<u>Organizational Issues</u>	6 days?	Tue 11/10/09	Tue 11/17/09														
4	Overall Review of Charter Process/Timeline	1 day?	Tue 11/10/09	Tue 11/10/09														
5	Officers Elected	1 day?	Tue 11/17/09	Tue 11/17/09														
6	Values Developed	1 day?	Tue 11/17/09	Tue 11/17/09														
7	<b>Planning and Development Phase</b>	<b>140 days?</b>	<b>Wed 11/18/09</b>	<b>Tue 6/1/10</b>	2													
8	<u>Information Gathering</u>	97 days?	Tue 11/17/09	Wed 3/31/10														
9	Benchmarking	54 days?	Tue 11/17/09	Fri 1/29/10														
10	Identify benchmark governments	1 day?	Tue 11/17/09	Tue 11/17/09														
11	Develop comparison grid of benchmark governments	23 days?	Tue 11/17/09	Thu 12/17/09														
12	Task Forces/Sub Committees Defined	10 days?	Mon 1/4/10	Fri 1/15/10														
13	Metro govt presentations	20 days?	Mon 1/4/10	Fri 1/29/10														
14	Metro Needs/Issues Identified	31 days?	Fri 1/15/10	Fri 2/26/10														
15	Department Head Presentations	20 days?	Mon 2/1/10	Fri 2/26/10														
16	Task Forces Findings	31 days?	Fri 1/15/10	Fri 2/26/10														
17	Public Input?	20 days?	Mon 2/1/10	Fri 2/26/10														
18	Public Forums	20 days?	Mon 2/1/10	Fri 2/26/10														
19	Analysis of Information	23 days	Mon 3/1/10	Wed 3/31/10														
20	Define What's Needed	23 days	Mon 3/1/10	Wed 3/31/10														
21	<u>Information Sharing</u>	45 days?	Mon 3/1/10	Fri 4/30/10														
22	Task Force Recommendations (What's in, What's out)	13 days?	Mon 3/1/10	Wed 3/17/10														
23	Recommendations approved	11 days?	Wed 3/17/10	Wed 3/31/10														
24	Charter elements developed	45 days?	Mon 3/1/10	Fri 4/30/10														
25	<u>Charter Creation</u>	43 days?	Thu 4/1/10	Mon 5/31/10														
26	Charter Elements Created	22 days?	Thu 4/1/10	Fri 4/30/10														
27	Public Listening Tours	21 days?	Mon 5/3/10	Mon 5/31/10														
28	Final Release/Approval of Charter by Cmte	6 days?	Mon 5/24/10	Mon 5/31/10														
29	<u>Communication Plan Developed</u>	43 days?	Thu 4/1/10	Mon 5/31/10														
30	Communication Plan Developed (Who, What, When)	22 days?	Thu 4/1/10	Fri 4/30/10														
31	Communication Funding Secured	21 days?	Mon 5/3/10	Mon 5/31/10														
32	<b>Executing Phase</b>	<b>44 days?</b>	<b>Wed 6/2/10</b>	<b>Mon 8/2/10</b>	7													
33	Writing Metro Government Charter	44 days?	Tue 6/1/10	Sat 7/31/10														
34	Rollout of communication plan(Forums, Ads, Brochures)	22 days?	Thu 7/1/10	Sat 7/31/10														
35	<b>Close-out Phase</b>	<b>7 days?</b>	<b>Tue 8/3/10</b>	<b>Wed 8/11/10</b>	32													
36	Proposed Charter Filed with Election Commission	1 day?	Tue 8/10/10	Tue 8/10/10														

Project: Metro Charter Commission Tim  
Date: Wed 12/2/09

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	